Citty off SavmGea, [Re, New Mieskico

memo

DATE:  April 10, 2015
TO: Bicycle & Trails Advisory Committee
FROM:  Leroy N. Pacheco, P.E. — River, Watershed & Trails Section Supervisor

ITEM AND ISSUE:

Information status update regarding the Acequia Trail/Railyard open-underpass at St. Francis
Drive (Leroy Pacheco)

Latest Status:

Funding Award Notification (CMAQ) — August 15, 2014
Preliminary Design (30%) — September thru December 2014
Final Design (100%) — January 2015 thru Present

FONSI Authorization — March 17, 2015

NMDOT Project Certification — April 2015
*Advertisement / Bidding / Award— May thru June 2015
*NTP Construction — July 2015

*Construction — July 2015 thru June 2016

*estimated dates pending funding verification
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